SPD - Civil Works Program-Specific Information - REF8010

Scope

This reference document includes Civil Works Program-specific reference information necessary
to supplement the overall Project Delivery Processes. This supplemental information is
necessary in order to satisfy the specific needs of all projects funded under Civil Works
Appropriations, whether direct funded or reimbursable. The document includes such items as
the Civil Works Program and Budget Process, Civil Works Operation and Maintenance
Automated Budget Process (ABS) interface, Work Breakdown Structure WBS(s), Activity
Templates, Milestones, Contingency Funds Management, Comment Fields, and Civil Works
Data Checklist.

Distribution
Project Delivery Team (PDT)

Project Manager (PM)

Ownership

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary
and that it reflects actual practice.

Civil Works Program and Budget Process

This process describes the requirements for the development and submission of the Annual Civil
Works Program and Budget in accordance with EC 11-2-18(X) for each fiscal year. The process
covers an approximate 21-month time frame and therefore includes information relative to the
CFY, CFY+1, CFY+2 and CFY+3. Appropriate linkages to the overall Project Delivery Process
are included, especially for major events such as initial development and submission of the
budget, OMB passback and reclama, capability development, budget defense, and ultimate
appropriation of funds. The process also describes how budget versions of the active project
schedule will be developed and used in P2 to model the data necessary for the Civil Works
Program and Budget. This process incorporates the program and budget development
functionality of PRISM, which will be replaced by P2 upon full deployment.

A supplemental process to interface P2 with the Civil Works Operations and Maintenance
Automated Budget System (ABS) is also under development, and will be linked to the Civil
Works Program and Budget Process when completed.

Refer to Civil Works Program and Budget Cycle — PROC7000/PROC7000] .
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Civil Works Operation and Maintenance Automated Budget Process
(ABS) Interface

USACE prepares for the operation and maintenance of its Civil Works facilities in two distinct
phases. The first phase is the development of a budget for the O&M program and the second is
the execution of all activities within the program. Appendix C of the Program Development
Guidance specifies the procedures for developing the O&M budget. The Guidance sets a budget
target in dollars for each MSC. The budget is then built from the ground up. Each project
operations manager creates work packages — a set of tasks that can be done independently —
needed to operate and maintain his project. All work packages from projects are grouped at the
District, then Division and finally USACE-wide. Work packages are ranked in importance at
each level across all projects and business areas. The most important work packages are funded
up to the budget target. Those work packages not included in the budget are considered part of
the O&M backlog.

The Automated Budget System (ABS) is the automated information system (AIS) built and
adapted to fit the O&M program development process. The ABS stores the full set of operating
USACE projects, facilitates the creation of work packages and the ranking process, and includes
a set of tools to analyze and report the impacts of different budget scenarios. The P2 AIS can be
adapted to replace the ABS, but this change will require some time to complete.

The ABS does not help manage the execution of the O&M program. The final piece of
information contained in ABS during a budget cycle is the work allowance given to each project
and the work packages included in the work allowance. The management of the execution of the
O&M program is done via PRISM, PROMIS, CEFMS, and other methods. P2 can be used
immediately to replace these other methods for managing the execution of the O&M program.

The interface between ABS and P2 will specify a mapping of ABS projects, work packages,
work category codes and funded status to P2 projects, work breakdown structure and activities.
The transfer of ABS data into P2 will provide a starting point for a critical path of activities.
Each manager will have to adjust project data, due to the differences in the way ABS and P2
handle budget data. The ABS interface document will specify the mapping between ABS and P2
and suggest methods for adjusting data after the transfer.

Work Breakdown Structure (WBS)

One WBS has been standardized-developed Response: See reworded sentence in master
document. for use across all specifically authorized civil works projects. Separate Work
Breakdown Structures have been developed for the Operations, Maintenance, Regulatory,
Emergency Operations, Continuing Authorities, and the Formerly Used Sites Remedial Action
Program (FUSRAP) because of the unique characteristics and requirements of these programs.
The WBS includes elements that outline the categories of work (products or services) that are
necessary for successful project delivery and upward reporting through the basic phases of
project planning, project execution and control, and project closeout. The activities necessary to
produce the products or services are added in the Activity Templates in order to actually
schedule and resource the work. Some WBS elements may not be applicable to all projects.
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WBS codes are being standardized to the maximum extent possible across Civil Works, Military,
Environmental, and IIS (SFO) programs.

Projects Specifically Authorized by Congress look at numbering scheme...try
to maintain some consistency where possible. Response: CW P2 Team will
review and evaluate.

00000 - Project Management [Don’t think this is needed — should be covered by PMP
development| Response: Covered by the WCC code.

01000 — Project Management Plan (PMP)

10000 — Reconnaissance Report / Section 905(b) Analysis (Recon)
11000 — Feasibility Study Cost Sharing Agreement (FCSA)

20000 — Feasibility Report (Feas)

30000 — Pre-Construction Engineering and Design (PED) Agreement
31000 — Limited /General Reevaluation Report (LRR/GRR)
32000 — Design Documentation Report (DDR)

40000 — Project Cooperation Agreement (PCA)

41000 — PCA Escrow Agreement

50000 — Construction Contract Documents

60000 — Construction

61000 — Engineering & Design (E&D) During Construction
62000 — Supervision and Administration (S&A)

70000 — Fiscal Closeout

80000 — Final Closeout and Sponsor / USACE assumption of OMRR&R.

Operations

00000 - Project Management Response:

90000 — Project Management Plan (PMP)
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90050 — Contractor Earnings

90100 — O&M of Structures, Facilities, Equipment

90150 — Studies and Surveys

90200 — Dam Safety

90250 — Water Management

90300 — Environmental Management

90350 — Dredging Activities

90400 — Real Estate Actions

90450 — Baseline Management of Structures, Facilities, Equip (except Dredging)
90500 — Non-Baseline Management of Structures, Facilities, Equip (except Dredging)
90550 — Remaining O&M Funded Major Rehab (Complete Replacement) Projects

90600 — Recreation

Maintenance

00000 - Project Management Response:

91000 — Project Management Plan (PMP)

91050 — Contractor Earnings

91100 — O&M of Structures, Facilities, Equipment
91150 — Studies and Surveys

91200 — Dam Safety

91250 — Water Management

91300 — Environmental Management

91350 — Dredging Activities

91400 — Real Estate Actions

91450 — Baseline Management of Structures, Facilities, Equip (except Dredging)
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91500 — Non-Baseline Management of Structures, Facilities, Equip (except Dredging)

91550 — Remaining O&M Funded Major Rehab (Complete Replacement) Projects

91600 — Recreation

Regulatory

00000 - Project Management Response:

92000 — Project Management Plan (PMP)

92050 — Permit Evaluation

92100 — Enforcement

92150 — Administrative Appeals

92200 — Studies

92250 — Other Navigation Regulations

92300 — Regulatory Environmental Impact Statements

92350 — Jurisdictional Determinations

Emergency Operations

00000 - Project Management Response:

93000 — Project Management Plan (PMP)

xxxxxx — execute Response: This template under development.

Continuing Authorities Program (CAP)

Section 14/208 and Section 204/206/1135 — PDA

00000 - Project Management Response:

94000 — Initial Appraisal / Fact Sheet

94050 - Project Management Plan (PMP)
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94100 - Planning and Design (PDA) Analysis

94150 — Report and Project Approval

94200 — Commitment of Construction Funds

94250 — Project Cooperation Agreement (PCA)

94300 — Construction Contract Documents

94350 — Construction

94400 — Engineering & Design (E&D) During Construction
94450 — Supervision and Administration (S&A)

94500 — Fiscal Closeout

94550 — Final Closeout and Sponsor assumption of OMRR&R

Section 103/107/111/205 and Section 204/206/1135- Feas

00000 - Project Management Response:

95000 — Initial Appraisal / Fact Sheet

95050 - Project Management Plan (PMP)

95100 — Feasibility Cost Sharing Agreement (FCSA)
95150 — Feasibility Study / Detailed Project Report (DPR)
95200 — Plans & Specs

95250 — Project Approval

95300 —Commitment of Construction Funds

95350 — Project Cooperation Agreement (PCA)

95400 — Construction Contract Documents

95450 — Construction

95500 — Engineering & Design (E&D) During Construction

95550 — Supervision and Administration (S&A)
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95600 — Fiscal Closeout

95650 — Final Closeout and Sponsor assumption of OMRR&R

Formerly Used Sites Remedial Program (FUSRAP)

00000 - Project Management Response:

96000 — Project Management Plan (PMP)

96050 — Preliminary Assessment (PA)

96100 — Site Investigation (SI)

96150 — Remedial Investigation (RI)

96200 — Feasibility Study (FS)

96250 — Engineering Evaluation / Cost Analysis (EE/CA)
96300 — Technical Assistance

96350 — Project Mgmt and Pre-Remedial Action
96400 — Remedial Design (RD)

96450 — Interim Remedial Action

96500 — Remedial Action (RA)

96550 — Remedial Action — Operation (RA-O)
96600 — Long Term Monitoring

96650 — Post Remedial Action / Fiscal Closeout
96700 — Real Estate Analyses

96750 — Potentially Responsible Party (PRP) Analyses

Activity Templates

Individual Activity Templates have been developed for each element of the WBS, by adding the
recommended underlying activities that are necessary to be performed to produce the associated
product or service. Activity Templates can be linked end-to-end to produce complete project
templates that encompass programmatic phases of a project, such as General Investigations
(Recon-FSCA-Feasibility-PED Agreement-Plans & Specs), etc.
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The Activity Templates include the minimum milestones required for program/project execution
and control and upward reporting, and the order of the activities in the template establishes the
general basis of the subsequent schedule logic. In P3e, the Activity Templates form the
backbone for program/project delivery that is fleshed out by adding appropriate activity
durations, logic linkages, and resources. Activities included in the templates can be modified,
deleted, or ignored, based on the requirements of the particular project or PDT preference.
However, caution should be used in deleting activities associated with required milestones, to
ensure that all mandatory milestones are represented. The user can add activities and logic, but
in doing so, must make sure that all mandatory milestones are included at the appropriate
location to capture required data, and that all added activities are properly aligned with the WBS.
To assure uniformity of coding and reporting on categories of work, Work Category Codes
(WCC) and Work Category Elements (WCE) have been embedded at the WBS level.
Feature/sub-feature information will be entered as Activity Code data in P3e. Project Purpose
will be entered as Project Code data in Oracle Projects.

At this time, Activity Templates are provided for the following:

Projects Specifically Authorized by Congress:

Project Management Plan (PMP)

Reconnaissance Report / Section 905(b) Analysis (Recon)
Feasibility Study Cost Sharing Agreement (FCSA)
Feasibility Report (Feas)

Pre-Construction Engineering and Design (PED) Agreement
Limited / General Reevaluation Report (LRR/GRR)
Design Documentation Report (DDR)

Project Cooperation Report (PCA)

PCA Escrow Agreement

Construction Contract Documents

Construction

Engineering and Design (E&D) During Construction
Supervision and Administration (S&A)

Fiscal Closeout

Final Closeout and Sponsor/USACE Assumption of OMRR&R
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Operations
Project Management Plan (PMP)
Contractor Earnings
O&M of Structures, Facilities, Equipment
Studies and Surveys
Dam Safety
Water Management
Environmental Management
Dredging Activities
Real Estate Actions
Baseline Management of Structures, Facilities, Equip (except Dredging)
Non-Baseline Mgmt of Structures, Facilities, Equip (except Dredging)
Remaining O&M Funded Major Rehab (Complete Replacement) Projects
Recreation
Maintenance
Project Management Plan (PMP)
Contractor Earnings
O&M of Structures, Facilities, Equipment
Studies and Surveys
Dam Safety
Water Management
Environmental Management
Dredging Activities
Real Estate Actions

Baseline Management of Structures, Facilities, Equip (except Dredging)
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Non-Baseline Mgmt of Structures, Facilities, Equip (except Dredging)
Remaining O&M Funded Major Rehab (Complete Replacement) Projects
Recreation
Regulatory
Project Management Plan (PMP)
Permit Evaluation
Enforcement
Administrative Appeals
Studies
Other Navigation Regulations
Regulatory Environmental Impact Statements
Jurisdictional Determinations
Emergency Operations

Continuing Authorities Program (CAP)

Project Management Plan (PMP)

Planning and Design (PDA) Analysis

Feasibility Cost Sharing Agreement (FCSA)
Feasibility Study / Detailed Project Report (DPR)
Plans & Specs

Report and Project Approval

Commitment of Construction Funds

Project Cooperation Agreement (PCA)
Construction Contract Documents

Construction

Engineering & Design (E&D) During Construction
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Supervision and Administration (S&A)
Fiscal Closeout
Final Closeout and Sponsor assumption of OMRR&R

Formerly Used Sites Remedial Action Program (FUSRAP)

Project Management Plan (PMP)
Preliminary Assessment (PA)
Site Investigation (SI)
Remedial Investigation (RI)
Feasibility Study (FS)
Engineering Evaluation / Cost Analysis (EE/CA)
Technical Assistance
Project Mgmt and Pre-Remedial Action
Remedial Design (RD)
Interim Remedial Action
Remedial Action (RA)
Remedial Action — Operation (RA-O)
Long-Term Monitoring
Post Remedial Action / Fiscal Closeout
Real Estate Analyses
Potentially Responsible Party (PRP) Analyses
Other
A/E or Services Contract Selection/Award — Fixed Price or Indefinite Delivery
AJE or Services Contract Award — Delivery/Work Order
Construction Contract — Open, Competitive Bid

Construction Contract — Request for Proposal (RFP) / Negotiated Procurement
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Construction Contract — Small Business Set Aside

Real Estate

Milestones

Milestones are activity codes in P3e and are assigned to zero-duration activities marking the start
or completion of a significant event. As-abestbusinesspractice;aA Response: Accepted.
minimum set of required milestones has been pre-defined within each Activity Template for the
benefit of the PDT, District-level management, and to satisfy corporate data needs at the MSC
and HQUSACE levels. Since the Activity Templates may be modified for local use, these
required milestones may be assigned to other activities. Some milestones such as “EA or FONSI
Complete” may apply to multiple Activity Templates, and therefore may appear more than once
in the overall project schedule. Additional, locally-defined milestones may be added to any
activity to facilitate project execution and control. To the maximum extent possible, common
milestones that occur across civil works, military, environmental and R&D programs, such as
“Contract Award” have common, standard definitions and coding to facilitate communications
and reporting.

Projects Specifically Authorized by Congress

Milestone Code Milestone Name Milestone Description Response:
Accepted.

PMP Start

PMP Approval

Recon Report Start

Draft Recon Report Submittal
Recon Report Approval
FCSA Start

Draft FCSA Submittal

FCSA Execution

Feasibility Study Start

Publish Notice of Intent Plan to prepare EIS, public
workshop Response: CW P2 Team will review and evaluate.

EA or FONSI Complete
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EIS or SEIS Complete
Water Quality Certification Received
CZM Compliance Received

F3 — Baseline conditions Baseline — physical,
environmental, cultural Response: CW P2 Team will review and evaluate.

F4 — Preliminary Alternatives Evaluation of alternatives
Response: CW P2 Team will review and evaluate.

AFB Documentation Submittal
AFB
AFB PGM Issued

Draft Feasibility Report Submittal_Response: Accepted.

Final Feasibility Report w/NEPA Submittal Response: Accepted.

Feasibility Report Approval Response: Accepted.

Public Review Period Start

WSC-MSC Commander’s Public Notice_Response: Accepted.

Chief’s Report to ASA(CW)

ASA(CW) Submittal to Congress

PED Agreement Start

PED Agreement Package Submittal
PED Agreement Submittal to ASA(CW)
PED Agreement Approval

PED Agreement Execution

LRR/GRR Start

ROD Signed
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Draft LRR/GRR Submittal

Final LRR/GRR w/NEPA Submittal
LRR/GRR Approval

DDR Start

VE Complete

DDR Approval

DDR Submittal

PCA Start

PCA Package Submittal

PCA Approval

PCA Submittal to ASA(CW)

PCA Execution

Escrow Agreement Start

Escrow Agreement Submittal
Escrow Agreement Approval
Escrow Agreement Submittal to ASA(CW)
Escrow Agreement Execution

Plans & Specs Start

Draft Plans & Specs Complete
Plans & Specs Approval

Bidability, Constructability, Operability and Environmental
Compliance Certification (BCOE) Response: Accepted.

Real Estate Acquisition Start
Real Estate Acquisition Complete

Sponsor notification of RE Requirements
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Receipt of Real Estate

Real Estate Credits certified

NPDES Permit Application

NPDES Permit Received

RTA

Sponsor’s Construction Funds Received
Construction Contract Advertised / RFP
Bid Opening

Construction Contract Award
Construction Contract NTP
Construction Physical Completion
Project Fiscal Closeout

Final Acceptance/Transfer to Sponsor

Final Acceptance/Transition to O&M

Operations
Milestone Code Milestone Name

(Under Development)

Maintenance
Milestone Code Milestone Name

(Under Development)

Regulatory

Milestone Code Milestone Name

Copyright Oracle Corporation, 2000. All rights reserved.

Civil Works Program-Specific Information - REF8010USACE Project Management Business Process Manual

Effective 04/01/02 Page 15 of 20491949

REF8010.DOCREF8010-DOC

Rev 3



(Under Development)

Emergency Operations

Milestone Code Milestone Name

(Under Development)

Continuing Authority Program (CAP)

Milestone Code Milestone Name
Receipt of Funds
Initial Appraisal Start
Initial Appraisal Complete
PMP Start
PMP Approval
PDA Start
Draft PDA Complete
Final PDA Complete
FCSA Start
Draft FCSA Submittal
FCSA Execution
Feasibility/DPR Start
EA or FONSI Complete
EIS or SEIS Complete
Water Quality Certification Received
CZM Compliance Received
Draft Feas/DPR Submittal
Final Feas/DPR w/NEPA Submittal

Feas/DPR Approval

Copyright Oracle Corporation, 2000. All rights reserved.

Civil Works Program-Specific Information - REF8010USACE Project Management Business Process Manual

Effective 04/01/02 Page 16 of 20491949

REF8010.DOCREF8010-DOC

Rev 3



Construction Funds Requested
Construction Funds Committed
PCA Start

PCA Package Submittal

PCA Approval

PCA Execution

Plans & Specs Start

Draft Plans & Specs Complete

Plans & Specs Approval

Bidability, Constructability, Operability and Environmental
Compliance Certification (BCOE) Response: Accepted.

Real Estate Acquisition Start

Real Estate Acquisition Complete
Sponsor notification of RE Requirements
Receipt of Real Estate

Real Estate Credits certified

NPDES Permit Application

NPDES Permit Received

RTA

Sponsor’s Construction Funds Received
Construction Contract Advertised / RFP
Bid Opening

Construction Contract Award
Construction Contract NTP
Construction Physical Completion
Project Fiscal Closeout

Final Acceptance/Transfer to Sponsor
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Formerly Used Sites Remedial Action Program (FUSRAP)
Milestone Code Milestone Name

(Under Development)

Comment Fields

Comment field definitions are under development to capture and display supplemental text
information for display on reports, fact sheets, etc.

In P3e, notebook fields for capturing comment (text) information can be assigned at the project,
WBS, or activity level (or at multiple levels). Notebook fields at the project level will include,
but not be limited to:

Synopsis — A short project description (paragraph or less) used in reports, fact sheets, etc.

Detailed Project Scope — Complete details of the scope of the project, as defined in the PMP or
as provided by the customer. This field will be updated to reflect the current agreement with the
customer on the scope of the project as the PMP is updated or revised.

Status — Brief status of the project for use in reports. (This field is NOT to be used to discuss
project issues.)

Issues for Higher Headquarters/Customer — Issues that are included in upward reporting and
reports to the customer.

Issues for Internal Use Only - Issues that are for use within a district/center prior to their release
to Higher Headquarters or the customer, such as issues to be addressed by the PRB. These issues
may be resolved without release to Higher Headquarters or the customer.

Activity-level notebook fields will also be used to capture additional, product-specific scope-of-
work information to supplement or support activity development and resourcing.

Contingency Funds Management

Contingency funds are program or project funds that have been set-aside, or reserved, to cover
program or project uncertainties. Ideally, the greater the uncertainty of a program or project, the
greater the percentage of available funds set aside as program or project contingency funding.

The PDT is responsible for developing project estimates and budgets, including identifying the
level of risk and uncertainty with project activities, and including an appropriate amount of
contingency funding in the budget commensurate with the level of risk and uncertainty to assure
project success. Contingency funds management guidelines address two types of contingency
funds: (1) contingencies that develop during the course of project execution when activities are
completed at less than budgeted cost, allowing funds to be re-allocated to other activities or
projects (refer to Contingency Funds, Project Level — REF8003[REF8003]), and (2) directly
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budgeted, programmatic contingencies, such as those for Construction, General projects
specifically authorized by Congress.

The cost estimate for each project, subproject, or separable element of a project must include a
separate item for contingencies as an allowance against some adverse or unanticipated condition
not susceptible to exact evaluation from available data. Contingencies will be displayed under a
separate feature using feature code 59. Separate line-ite E: nd descriptions may be used, if
desired, under feature 59 to specifically display the contingencies associated with the work
shown under features 01 through 31. Response: Accepted — feature code will be added to
glossary. The contingency allowance should be varied according to the stage of planning and
design after considering the sufficiency of the data which form the basis of each quantity
estimate. ER 1110-2-1302, Civil Works Cost Engineering, Appendix D, Procedures for
Preparation of Cost Estimates [hitp.//www.usace.army.mil/inet/usace-docs/eng-regs/eri110-2-
1302/a-d.pdf] shows reasonable percentage factors to be used for contingency allowances in
estimates of costs for construction and relocation features. For projects that are not programmed
to complete in the program year (CFY+2 before 1 October, next, and CFY+1 thereafter), the
project cost estimate may include appropriate contingency allowances. However, the program
year (CFY+2 before 1 October, next, and CFY+1 thereafter) request must not include an amount
for contingencies, and such allowances must be distributed in the future years in proportion to
the work to which the contingencies apply. Contingencies may only be included in the
programmed or unprogrammed balance to complete in proportion to the work included therein.
For projects that are programmed to complete in the program year, the program year request may
include an appropriate, reasonable amount for contingencies. As a project nears completion, the
contingency allowance must be reduced accordingly. In no case will contingencies for
completed work be included in the programmed or unprogrammed balance to complete
subsequent to programmed project completion in the program year through program year+9.
Claim settlements and deficiency judgments in the program year through program year+9 will be
handled in accordance with normal reprogramming procedures. Program year through program
year+9 requests must not include amounts for anticipated claim settlements or anticipated
deficiency judgments.

Civil Works Data Checklist need to re-word this to indicate what is
the “required data elements”. Response: CW P2 Team will review
and evaluate.

A Data Checklist has been developed to identify all required civil works data elements and
provide a crosswalk to the single-source data entry location in P2 or the location where the data
is generated within P2. The Data checklist is being designed to assure that all required data
elements are accounted for, including data elements in any integrated (i.e. replaced) databases
such as PRISM (including the GI Database, CAP Database, etc.) and any other databases with
which P2 interfaces such as CEFMS, RMS, etc., so that the data entry source is clearly
identified. The checklist also provides additional meta-data information, such as a brief data
element definition/naming convention; whether data input is a user choice or selected from a
menu; whether single or multiple data entries are allowed (such as for Congressional District),
etc.
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L0CM9NAC
 Define Feature codes….new employee may not know what this means.
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